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Department of Energy

Richiand QOperations Office
P.O. Box 550
Richland, Washington 99362

" JUN 28 191
91-EAB-156

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency
Region 10

712 Swift Blvd., Suite 5

Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11

Lacey, Washington 98503

Dear Messrs. Day and Nord:
HANFORD DANGEROUS WASTE TANK SYSTEM COMPLIANCE

Since our Tst negotiating session on the new milestone in the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) for a Dangerous
Waste Tank System CompTliance Plan, the U.S. Department of Energy, Richland
Operations Office (DOE-RL) has re-evaluated its proposed schedule. Please
find enclosed a revised schedule. We would 1ike to discuss this proposed

schedule at our next negotiating session.

Please contact Mr. Steﬁe D. Stites, DOE-RL, on (509) 376-8556, or

Mr. Bradley Erlandson, Westinghouse Hanford Company, on (509) 376-5859, to
arrange the next negotiating session.

Sincerely,

P U

ven H. Wisness, Manager
ERD:SDS i-Party Agreement Project Office

Enclosure:

cc w/o encl:
R. E. Lerch, WHC

& B Venez ano T WG .
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M-XX-00

M-XX-01

Target

Target

Target

Target

M-XX-02

Target

Target

Target
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PROPOSED INTERIM STATUS TANK HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONES

Complete Dangerous Waste Tank Corrective Actions Apr. 96

Complete dangerous waste tank interim status
corrective actions excluding activities identified
in M-23-00 and additional actions resulting from
performance of tank system integrity assessments
or engineering studies.

Scheduled completion dates for tank system
integrity assessment reports are contingent upon
State acceptance of integrity assessment plans.

Additional corrective actions identified through
performance of tank integrity assessments will be
considered for inclusion in Milestone M-XX-00.
These additional actions identified may not be
completed prior to April 1996.

Compiete Dangerous Waste Tank Interim Status July 85
Target Actions for the Plutonium Finishing
Plant (PFP).

Complete Integrity Assessment Plan for PFP Interim  Sept. 91
Status Tank System.

Complete Engineering Study to Evaluate Secondary Mar. 92
Containment Upgrades for Building 234-5Z Waste

Piping.

Complete Integrity Assessment Report for PFP Sept. 92
Interim Status Tank System.

Complete Interim Status Tank Upgrades for 241-Z July 95
Tank System.

Complete Dangerous Waste Tank Interim Status Sept. 92
Target Actions for T Plant.

Complete Integrity Assessment Plan for T Plant Sept. 91
Interim Status Tank System.

Complete Integrity Assessment Report for T Plant Sept. 92
Interim Status Tank System.

Complete T Plant Engineering Study to Determine Sept. 91
Necessary Secondary Containment/Leak Detection
Upgrades.



M-XX-03

Target

Target

M-XX-04

Target

M-XX-05

Target

Target

Target

H-XX-06

Target

Complete 219-S Tank Interim Status Target
Actions.

Complete 219-S Engineering Study to Determine
Appropriate Secondary Containment Upgrades.

Upgrade Existing Transfer Lines to Meet Secondary
Containment Requirement.

Complete Grout Interim Status Tank Target
Actions.

Complete Integrity Assessment Report for Grout
Interim Status Tank System.

Complete Double-Shell Tank Interim Status Tank
Target Actions.

Identify Proposed Upgrades to Address Tank Farm
Transfer Equipment Secondary Containment
Deficiencies. Schedule for Completion of
Conceptual Design Reports will be Included with
Proposal.

Issue a Certified Integrity Assessment Report for
241-AW Tank Farm that Addresses Compietion of All

Aspects of the Tank Portion of the Assessment
Except Ultrasonic Testing.

Issue a Tank Integrity Assessment Program Plan
Identifying Milestones and Schedules for
Completing the Double Shell Tank Integrity
Assessment Plans and Reports.

Complete 242-A Evaporator Interim Status Tank
Target Actions.

Complete Integrity Assessment Report for
Evaporator Interim Status Tank System.
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Apr. 96

May 91

Apr. 96

March 92

March 92

Sept., 91

July 91

Sept. 91

Sept. 91

Sept. 91

Sept. 91



M-XX-07

Target

Target

Target

M-XX-08

Target

Target

Complete PUREX Interim Status Tank
Target Actions.

Submit Request for Approval of Equivalent

Secondary Containment for PUREX.

Complete Integrity Assessment Plan for Interim
Status Tank Systems that will be used by PUREX

during the Standby Period.

Complete Integrity Assessment Report for Interim
Status Tank Systems that will be used by PUREX

During Standby Period.

Compiete B Plant Interim Status Tank

Target Actions.

Complete Integrity Assessment Plan for Interim
Status Tank Systems, excluding tanks required for

pretreatment of tank waste.

Complete Integrity Assessment Report for Interim
Status Tank Systems, excluding tanks required for

pretreatment of tank waste.
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Sept. 92

May 91

July 91

Sept. 92

Dec. 94

June 93

Dec. 94



Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency
Region 10

712 Swift Blvd., Suite 5

Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11

Lacey, Washington 98503

Dear Messrs. Day and Nord:

HANFORD DANGEROUS WASTE TANK SYSTEM COMPLIANCE

The Washington Administrative Code 173-303-640, "Tank Systems," requires that:
(1) an integrity assessment for dangerous waste tank systems be performed by
January 12, 1990, and (2) for waste tank systems greater than 15 years of age,
secondary containment be provided by January 12, 1991. As manifested in our
ongoing negotiations with your staff to estabiish a Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement} Milestone for dangerous
waste tank system compliance, it is apparent that many of Hanford’s active
dangerous waste tank systems are not operated in accordance with these
requirements.

Unless evidence of unsafe operating conditions exist, it is our intent to
continue operation of these tanks while pursuing approval of a Tri-Party
Agreement Milestone. A proposed corrective action schedule for Hanford’s
dangerous waste tank systems is enclosed to reestablish our negotiations. It
is important to note that, although a corrective action schedule has not been
approved by all parties, the U.S. Department of Energy, Richland Operations
Office (DOE-RL) is working to correct the known deficiencies according to the
schedules identified in the enclosure.



Since our last negotiating session on the new Milestone in the Hanford Federal
Facility Agreement and Consent Order for a dangerous waste tank system
compliance plan, DOE-RL has re-evaluated its proposed schedule. Please find

atttached a revised schedule. We would Tike to discuss this proposed schedule
at our next negotiating session.

Please contact Mr. Steve D. Stites, DOE-RL, (509)376-8566, or Mr. Bradley

Erlandson, Westinghouse Hanford Company, (509) 376-5959, to arrange the next
negotiaitng session.
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